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ESTIMATE RUN 11/02/2001

ESTIMATE SUMMARY 13:55:28

CONTID: C13312         ESTIMATE NO: 0003 PROG 1999

PCN: 13312-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGIONWIDE STRIPING FY2001 PERCENT TIME:

PROJECT NO: C R200-102                    

REGIONWIDE STRIPING FY2001

NAME OF ROAD: VARIOUS

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 10/31/2001 DATE TIME STARTED 05/10/2001

1908 MAIN STREET DATE LET 03/29/2001 DATE WORK BEGAN

 DATE AWARDED 04/03/2001 DATE TIME STOPPED 05/15/2002

 DATE CONTRACT EXECUTED 05/03/2001 DATE ACCEPTED 05/15/2002

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 05/10/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,120,012.59 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,931,962.69 NON-PARTICIPATING 258,857.51

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,882.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

117.78

WORK DAYS

WORK DAYS

61.58%

814,565.08

258,857.51

258,857.51

254,974.65

$

$

$

$

0.00

1,305,447.51

1,305,447.51

0.00

1,305,447.51

-19,566.71

0.00

1,285,880.80

0.00

AMOUNT DUE 1,285,880.80 254,974.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 254,974.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

106.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 13312-BID    ESTIMATE RUN 11/02/2001

PROJECT: C R200-102                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 18,608.000

0.000

202-00250  
 

556,866.000

SF  

0.32000 5,954.5618,608.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 20,541.000

5,149.000

627-00005  
 

41,813.000

GAL 

34.99000 898,893.1025,690.000

180,163.51

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,950.000

0.000

627-01000  
 

3,950.000

SF  

9.05000 35,747.503,950.000

0.00

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 6,700.000

6,460.000

627-03000  
 

22,197.000

SF  

8.45000 111,202.0013,160.000

54,587.00

0025 MATERIAL ALLOWANCE PREFORMED PLASTIC PAVEMENT MARKING 
(TYPE C)

0.000

0.000SF  

4.90300 0.000.000

0.00

0030 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,020.000

0.000

627-30405  
 

2,383.000

SF  

12.00000 24,240.002,020.000

0.00

0035 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

18,545.000

0.000

627-30410  
 

20,715.000

SF  

7.63000 141,498.3518,545.000

0.00

0040 FLAGGING 0.000

0.000

630-00000  
 

50.000

HOUR

25.00000 0.000.000

0.00

0045 TRAFFIC CONTROL SUPERVISOR 0.000

0.000

630-00002  
 

15.000

DAY 

300.00000 0.000.000

0.00

0050 FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

2.000

EACH

700.00000 0.000.000

0.00



CONTID: C13312         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13312-BID    ESTIMATE RUN 11/02/2001

PROJECT: C R200-102                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:55:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000

38.000

630-80341  
 

2.000

EACH

50.00000 2,500.0050.000

1,900.00

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 119.500

0.000

630-80342  
 

78.000

EACH

50.00000 5,975.00119.500

0.00

0065 PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0070 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

32.000

12.000

630-80358  
 

3.000

EACH

1,000.00000 44,000.0044.000

12,000.00

0075 TRAFFIC CONE 2,850.000

1,200.000

630-80380  
 

300.000

EACH

8.50000 34,425.004,050.000

10,200.00

0080 MOBILE PAVEMENT MARKING ZONE 5.000

7.000

630-80520  
 

90.000

DAY 

1.00000 12.0012.000

7.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0090 F/A INCENTIVE 0.000

0.000

700-70014  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0095 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 1,305,447.51258,857.512,120,012.59CURRENT AMT0200 $ $ $

$ 1,305,447.51258,857.51$2,120,012.59$CURRENT AMTPROJECT TOTAL


